Datum	***Arbeits-schritt***	***durchgeführt durch***	***Bemerkungen***
5/3/04	A1-A9	C.R./S.R.	1h
5/3/04	B1-B2	C.R./S.R.	1h
5/3/04	B3	I.B.	2h
8/3/04	B4	C.R./S.R.	2h
8/3/04	B5	C.R./S.R.	0,5h
9/3/04	B7	C.R./S.R	0,5h
9/3/04 --- 11/3/04	D1---D3	C.R./S.R	After Optimization of procedure at maximum speed 2x10wires per hour have been wired.
9/3/04 --- 11/3/04	D4---D7	I.B.	Time estimate difficult due to non-final tooling.