
 Task Procedure for ALICE    
[ Task Procedure = simplified version of the Specific Plan for Health and Safety, adapted for ALICE Collaboration. - PPSPS = Plan Particulier de Sécurité et de Protection de la Santé ]
Task to be realized

Mounting of Readout Chambers   
Location of work

SXL2    
Dates of work

start 1.6.05


end  31.10.05 
Sub-project
TPC



            Institute  GSI Darmstadt + Univ.HD
Sub-project Leader
Peter Braun-Munzinger
phone

71469
Safety link-person 
Peter Glassel


phone

16 3426
Work-Package Engineer Daniel Soyk

phone

16 3691
Local Work supervisor Peter Glassel

 
phone

16 3426
Experimental-Area Manager
Sébastien Evrard/Pieter Ijzermans
phone

16 4821

Persons involved
Uli Frankenfeld

task, qualification
physicist



Chilo Garabatos




physicist
 


Wolfgang Klempt




physicist



Joachim Baechler




physicist

 


Ingrid Kraus





physicist
 


Jean-Claude Labbe




technician
 


Borge S Nielsen




physicist
 


Anton Przybyla




technician
 


Rainer Renfordt




physicist
 


Hans-Rudolf Schmidt




physicist
 


Herbert Stelzer




physicist

    

Danilo Vranic





physicist
 


Jens Wiechula





physicist




Hansake Gustafsson




physicist
Brief description of work procedure 

The 72 Readout Chambers will be installed on the TPC. For this purpose the TPC (sitting in the delphi frame) will be placed in the center of the cleanroom and the cleanroom walls and the roof will be closed. 

The adapted elevating platform (LV152) will be placed in front of the TPC and the chambers are installed with a mounting tool that is placed on top of the platform. 

The adapted platform will be checked by Safety Commission before using it in the cleanroom. A maximum of 5 people will be working on this platform.

The large readout chambers have a weight of  45 kg,  the small readout chambers have a weight of 20 kg. 

During the entire chamber installation the cleanroom stays closed and no external crane from the hall is needed. Only when the platform is moved from one side of the TPC to the other we have to open the roof for 1-2 days.

The work will be done in two 6 hour shifts. Two chamber will be mounted per day.

	Detailed description (step by step) of the work procedure
	Risk assessment
	Preventive measures (collective),

	Lift Readout Chamber onto the platform (<=45 kg)
	Work at height
	Barrier on platform

	Mount the Readout Chamber onto the installation tool
	Work at height
	Barrier on platform

	Turn the installation tool to the correct angle 
	Work at height
	Barrier on platform

	Lift the platform the correct position 
	Work at height
	Barrier on platform

	Move the Readout Chamber inside the slot 
	Work at height
	Barrier on platform

	Mount the Readout Chamber in place
	Work at height
	Barrier on platform

	Dismount the installation tool and start with the next Readout chamber 
	Work at height
	Barrier on platform

	
	
	


Responsibility

The Work-Package Engineer is responsible of this procedure.

The Work-Package Engineer and the Work-Package work supervisor certify that the persons involved have the proper qualifications and have been properly informed about safety aspects of the work.

WPE

……………………………..
 date
………………….

WPWS
……………………………..
 date
………………….

Approval
E.A.M. (also TSO)
Sébastien Evrard
date
…………...
...................................

16 4821

Safety Coordinator  
Emmanuel Paulat
date
…………...
………………………

16 3870

TS Transport Coord.
Jacky Bernard

date
…………...
………………………

16 0583

If needed, also sent to:
Integration & Installation Coordinator, 
Lars Leistam

16 0551

GLIMOS 




Marc Tavlet

16 0217 ou 70608

Commissioning Coordinator 

     (and Deputy Glimos),


Hans Taureg

16 0359

SC Inspector




Hervé Buret

16 0013
This task procedure must be on display at the place of work.







