
 Task Procedure for ALICE    
[ Task Procedure = simplified version of the Specific Plan for Health and Safety, adapted for ALICE Collaboration. - PPSPS = Plan Particulier de Sécurité et de Protection de la Santé ]
Task to be realized

Installation of TPC in Space Frame

Location of work

UX2    
Dates of work

start 20.11.06


end  14.04.07 
Sub-project
TPC



            Institute       GSI Darmstadt + Univ.HD
Sub-project Leader
Peter Braun-Munzinger
phone

71469
Safety link-person 
Peter Glassel


phone

16 3426
Work-Package Engineer Wolfgang Klempt

phone

16 0189
Local Work supervisor Yannick Lesenechal
 
phone

16 3349
Experimental-Area Manager
Sébastien Evrard/Pieter Ijzermans
phone

16 4821

Persons involved
Peter Braun-Munzinger
task, qualification
physicist



Peter Glassel





physicist

            

Wolfgang Klempt




physicist




Chilo Garabatos




physicist




Jean-Claude Labbe




technician
                           
Yannick Lesenechal




technician
                                  
Andre Ferrand





technician




Antje Behrens





survey
Brief description of work procedure 

The TPC in the DF is aligned to the SF. The DF and SF rails are connected by transfer rails. A first test movement of the TPC from the DF starting position to the IP is done while surveying the position and deformations of the system in small intervals. At the IP position, the TPC is realigned, if necessary. The ITS rail mount point at the absorbers is then adjusted. The TPC is then moved back to the ‘parking position’. The SF platform (between TPC and muon absorber and ITS platform (in front of the TPC inside the DF) are installed and ITS/beam line installation starts (separate work package). After the end of ITS installation, the TPC is moved to the IP, ITS installation is finalized. 
	Detailed description (step by step) of the work procedure
	Risk assessment
	Preventive measures (collective),

	Alignment of DF and SF
	
	

	Installation of transfer rails 
	
	

	Installation of part of SF platform and hydraulics for moving TPC
	
	

	Moving the TPC to the IP
	
	

	Alignment of the TPC at the IP
	
	

	Insertion of one section o ITS rails and aligment at absorber
	
	

	Prepare access and  hydraulics for moving back
	
	

	Move back TPC to parking position
	
	

	ITS installation (separate work package)
	
	

	Move TPC to IP
	
	

	Complete ITS installation (separate work package)
	
	


Responsibility

The Work-Package Engineer is responsible of this procedure.

The Work-Package Engineer and the Work-Package work supervisor certify that the persons involved have the proper qualifications and have been properly informed about safety aspects of the work.

WPE

……………………………..
 date
………………….

WPWS
……………………………..
 date
………………….

Approval
E.A.M. (also TSO)
Sébastien Evrard
date
…………...
...................................

16 4821

Safety Coordinator  
Emmanuel Paulat
date
…………...
………………………

16 3870

TS Transport Coord.
Jacky Bernard

date
…………...
………………………

16 0583

If needed, also sent to:
Integration & Installation Coordinator, 
Lars Leistam

16 0551

GLIMOS 




Marc Tavlet

16 0217 ou 70608

Commissioning Coordinator 

     (and Deputy Glimos),


Hans Taureg

16 0359

SC Inspector




Hervé Buret

16 0013
This task procedure must be on display at the place of work.







