
 Task Procedure for ALICE    
[ Task Procedure = simplified version of the Specific Plan for Health and Safety, adapted for ALICE Collaboration. - PPSPS = Plan Particulier de Sécurité et de Protection de la Santé ]
Task to be realized

Transport of TPC from SXL2 to UX2
Location of work

SXL2, PA2 yard, SX2, UX2    
Dates of work

start 13.11.06


end  22.11.06 
Sub-project
TPC



            Institute       GSI Darmstadt + Univ.HD
Sub-project Leader
Peter Braun-Munzinger
phone

71469
Safety link-person 
Peter Glassel


phone

16 3426
Work-Package Engineer Peter Glassel

phone

16 3426
Local Work supervisor Jean-Claude Labbe
 
phone

16 3361
Experimental-Area Manager
Sébastien Evrard/Pieter Ijzermans
phone

16 4821

Persons involved
Peter Braun-Munzinger
task, qualification
physicist



Peter Glassel





physicist

            

Wolfgang Klempt




physicist




Chilo Garabatos




physicist




Jean-Claude Labbe




technician
                           
Yannick Lesenechal




technician



            DBS
                              
Friderici TS SA
Brief description of work procedure 

The TPC is transported from its present location in the clean room in SXL2 to a position in front of the L3 magnet in UX2. The Delphi frame serves as the transport cradle. The details of the transport are described in the transport specification document at http://www.physi.uni-heidelberg.de/~glassel/TPC/TPC-transport/TPC-transport.pdf.
	Detailed description (step by step) of the work procedure
	Risk assessment
	Preventive measures (collective),

	Removing back wall and 3 parts of clean room roof
	
	

	Set up hydraulic station and support beams in SX2
	
	

	Transport with SXL2 crane of TPC in Delphi frame from clean room to hydraulic station
	
	Certified jig exists.

	Lifting of TPC with hydraulic station
	
	

	Transfer from hydraulic station to transport trailer
	
	

	Trailer transport from SXL2 to SX2
	
	

	Transfer of TPC from trailer to hydraulic station
	
	

	Lowering of TPC with hydraulic station
	
	

	Transport with SX2 crane from hydraulic station to temp support in UX2
	Shaft grill needs to be removed
	Temporary fence 

	Transfer of jig from SX2 crane to UX2 crane
	
	

	Crane transport in UX2 to final support points before L3 magnet
	
	


Responsibility

The Work-Package Engineer is responsible of this procedure.

The Work-Package Engineer and the Work-Package work supervisor certify that the persons involved have the proper qualifications and have been properly informed about safety aspects of the work.

WPE

……………………………..
 date
………………….

WPWS
……………………………..
 date
………………….

Approval
E.A.M. (also TSO)
Sébastien Evrard
date
…………...
...................................

16 4821

Safety Coordinator  
Emmanuel Paulat
date
…………...
………………………

16 3870

TS Transport Coord.
Jacky Bernard

date
…………...
………………………

16 0583

If needed, also sent to:
Integration & Installation Coordinator, 
Lars Leistam

16 0551

GLIMOS 




Marc Tavlet

16 0217 ou 70608

Commissioning Coordinator 

     (and Deputy Glimos),


Hans Taureg

16 0359

SC Inspector




Hervé Buret

16 0013
This task procedure must be on display at the place of work.







